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Project #15-1287, NF (Xwqélém) Farmhouse Phase 2b Construction
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CONTACTS

Treva Coe

tcoe@nooksack-nsn.gov
Project Contact:Nooksack Indian TribePrimary Sponsor:

Eric Stover

estover@nooksack-nsn.gov

Lindsie Fratus

lfratus@nooksack-nsn.gov

Alt Project Contact:Lead Entity: WRIA 1 LE

Frank Leyva

fleyva@nooksack-nsn.gov
Billing Contact:

Marc Duboiski

marc.duboiski@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 12/09/2015 FundingEnd Date: 03/31/2018

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $0.00 $726,516.00 $726,516.00(0%) (78%) (78%)

Salmon Federal Projects: $0.00 $69,316.00 $69,316.00(0%) (7%) (7%)

Salmon State Projects: $585,681.00 $0.00 $0.00(85%) (0%) (0%)

Sponsor Match: $103,356.00 $140,442.00 $140,442.00(15%) (15%) (15%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$689,037.00 $936,274.00 $936,274.00

$82,000.65 

$713,831.35 

$0.00 

$0.00 

16.22%$130,693.00 

5.00%

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$0.00 

$0.00 

$16,542.08 1.76%

Last Released Billing:

Pending Billing:

Number of Billings: 1

Yes

includes pending billings
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PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 5 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

No

2 of 5 Describe the work accomplished during this reporting 

period.

During this period we planned, permitted and 

constructed the Farmhouse Phase 2B Restoration 

Project. Planning of Phase 2B occurred from 

December 2015 to June 2016 and included 

procurring a log supply contract, finalizing the Final 

Design, submitting permit applications, going out to 

bid for construction, obtaining final permits, 

procuring and managing supplies and obtaining 

access rights (no landowner agreements were 

necessary since the project took place entirely on 

DNR lands and thus access was granted through 

DNR permits). 

Construction of the Phase 2B Restoration Project 

took place from July 21st to August 25th 2016   and 

consisted of constructing 16 Timber Gnarl Type 

engineered log jams (ELJ’s) and 3 Forest Service 

Structure (FSS) Type log jams. Post construction 

surveys will include the as-built and photo-point 

documentation of each structure. The ELJ’s and 

disturbed areas will be planted with conifers and 

willow/cottonwood stakes from October to 

November. Yellow warning signs have been installed 

on the structures per the DNR Safety requirements. 

The as-built report for the Farmhouse Phase 2b 

construction will be submitted in the coming months.

3 of 5 Do you anticipate any changes to your project?  Please 

describe those changes here.

No

4 of 5 Tell us about work planned for the next reporting period. We plan to finish the as-built documentation of the 

project, write the as-built report and plant the 

structures and disturbed areas over the next few 

months. We will submit our final As-built report for 

the project in the coming months. We also plan to 

develop and install project signs and plan to 

continue to monitor the structures during and after 

high winter flows. Planting and maintenance of 

plantings will continue through 2017.

5 of 5 Do you anticipate you will need to request an amendment to 

your project agreement in the next six months (time 

extension, cost change, scope change, etc.)?  If yes, please 

explain:

No
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MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Preliminary Design to RCO 08/14/2015 Submitted with 

application (13-1276)

X

Project Start 12/09/2015 X

Applied for Permits 04/01/2016 X

Bid Awarded/Contractor Hired 06/30/2016 X

Progress Report Submitted 07/01/2016 X

Landowner Agreement to RCO 07/15/2016 X

Cultural Resources Complete 07/15/2016 X

Permits Complete 07/15/2016 X

Restoration Started 07/20/2016 X

Annual Project Billing 07/31/2016 X

Final Design to RCO 08/01/2016 X

Progress Report Submitted 12/31/2016 X

Final Design to RCO 01/31/2017 As-built report

Progress Report Submitted 07/01/2017

Annual Project Billing 07/31/2017

Progress Report Submitted 12/31/2017

Restoration Complete 03/31/2018

Agreement End Date 03/31/2018

RCO Final Inspection 06/01/2018

Final Report in PRISM 06/30/2018

Final Billing to RCO 06/30/2018

PERMITS

Type

Applied Received Expiration Permit

CommentsDate Date Date Number

Nationwide Permit 06/07/2016 7/14/2016 3/18/2017 NWS-2014-326 NWP received.

Other Required Permits 06/09/2016 7/15/2016 7/1/2017 50-094257 Road Use Permit- DNR

Endangered Species Act 

Compliance [ESA]

06/02/2016 7/13/2016 No. 1341-2008-FWS-#F-0209Limit 8 Self-Certification

Hydraulics Project Approval 

[HPA]

06/02/2016 7/1/2016 9/30/2016 2016-4-457+01 HPA Received.

Aquatic Lands Use Authorization 06/02/2016 7/20/2016 6/30/2021 23-094251 ROE Received.

SEPA 05/11/2015 6/1/2015 SEP2015-00032 Applied for in 2015 for all of Phase 2

Shoreline Permit 06/02/2016 7/20/2016 7/20/2021 SHX2016-00080 Apply for permits - Jan 2015

Other Required Permits 06/30/2016 7/19/2016 Flood Review

Other Required Permits 07/20/2016 7/21/2016 12/31/2016 DNR Class 2-3 & 4 Fire Waiver
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Permit Questions

Answer DescriptionAnswerQuestion#

NoAny additional mitigation requirements? If so, please 

describe.

1 of 4

Yes, additional permits required are entered above 

and include a Flood Development Review by 

Whatcom County (to comply with FEMA regulations), 

a DNR Road Use Permit for access on Statelands, 

and a DNR Fire Waiver.

YesAre there any additional permits required? If so, please 

describe.

2 of 4

All the permits were received by July 21st, 2016, 

including the ESA consultation. The permit process 

for this project was trying at times, particularly with 

Whatcom County, but permits were secured 

successfully in time to construct the project within 

our fish window.

Tell us about your progress with securing your permits or 

ESA consultation.

3 of 4

YesDid you use the federal permit streamlining process (Limit 

8)? If yes, please attach your Limit 8 Self Certification Form.

4 of 4
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